LTMS Salmonid Tracking Sub-committee Meeting
Meeting Notes

June 5, 2008
0900 — 1200
Petaluma, CA

I. Meeting Objective: To discuss the present status of the salmonid-tracking project
and to plan out the project details for the next year and beyond.

II. Participants:

Tom Keegan (ECORP)

Ellen Johnck (BPC)

Pete LaCivita (Corps)

Allison Bremner (Corps)

David Woodbury (NOAA Fisheries)

Bill Brostoff (Corps) on phone

Christine Boudreau (PoSF) on phone for part of meeting

Mo An TR

III. Additions to the agenda

1) Notes should be posted on LTMS web site
a. As Study Manager, Tom Keegan agreed to disseminate notes.

2) Set next meeting
Conference call at 1000 hr on June 24, the day prior to next LTMS
Science meeting.

3) Budget for 2009
Likely a Continuing Resolution for 2009. Ellen stated that a $3M
proposal would be made for SF Bay LTMS and $2M for Delta LTMS.

4) Termination date for study
Definitely through 2009, possibly into the future depending on analysis of
three years. Plus we need to look at south SF Bay. Also, green sturgeon
research will likely be a multi-year project.

5) Deliverable timetable
UC Davis draft 2007/2008 analysis due 9-30-08
UC Davis final 2007/2008 report due 12-31-08

6) Funding for 2008
Although not stated specifically, it sounds like there are plenty of funds in
the coffer.

IV. 2008 study update
A. Receiver deployment and status of receivers*
1. Pete LaCivita — The following monitors were deployed Dec 17-27, 2007
using the standard configuration (anchor and surface buoy): across the



RSRB (21); at Petaluma river mouth (1); at channel markers leading to
Petaluma River (2); at San Pablo Bay channel markers (4); and at
Richmond Harbor (2).
The following fish releases occurred before the initial USACE
deployment:
1. USFWS: 210 Chinook salmon on Dec. 3/5, 2007.
ii.  NOAA: 150 Chinook salmon on Dec. 7.
iii. NOAA: 150 steelhead on Dec. 14.
The following fish releases occurred after initial USACE deployment:
iv.  USFWS: 210 Chinook salmon on Jan.18, 2008.
v. NOAA: 150 Chinook salmon on Jan. 18.
vi. NOAA: 150 steelhead on Jan. 25.
The following fish releases occurred around/after the USACE acoustic
release configuration deployment:

vii.  USACE: 25 Chinook salmon & 25 steelhead on Mar. 4.

viii.  USACE: 25 Chinook salmon & 25 steelhead on Mar. 8
Several locations required acoustic releases that were not received until
early March. Thus, deployment of monitors at SF-10 (4), SF-11 (4),
Raccoon Strait (4), and redeployment of monitors at RSRB shipping lane,
and San Pablo Bay channel markers did not occur until early March. Issue
with late deployment of monitors with acoustic release configuration
(monitors should be deployed in December) was funding related —
continuing resolution, compounded by desire to have UC Davis conduct
the field work, which did not occur due to budget problems. Additionally,
problems have been encountered with the acoustic releases.

Tom Keegan — deployed Bay Planning Coalition monitors in early
December, 2007: PoSF (5 monitors), PoO (5), PoStockton (3), Mare
Island (2), several at SFOBB.

B. Status of data collection®

1.

Pete LaCivita — To date, only 5 of 20 monitors deployed with acoustic
releases have been successfully retrieved. Some of these have been
recovered by the public. We have some data from Alcatraz and Raccoon
Strait from the retrieval (in March) of a subset of monitors deployed at
those locations. Pete proposes to retrieve all monitors by 2™ to 3™ week
of June; this timing will be based on the recent data collected upstream by
UC Davis. This measure is to ensure that the tagged fish have passed
through the estuary.

Tom Keegan — has been downloading data every 6-8 weeks. Plans on
removing all monitors during 1* week of July.

C. Status of 2008 data analysis, including comparison with 2007 data

1.

On 6-4-08, UC Davis was awarded a contract to conduct an analysis of the
2007/2008 data. The report produced from the FY08 data analysis will be
similar to FY07 report, but will also include reanalysis of FY07 data and a
comparison analysis of the two years’ data. The report will be reviewed



by the subcommittee. Draft report due 9-30-08. Final report due 12-31-
08.

V. 2009 Study update
A. Status of the Study Plan
To be prepared by CalFed team. Due to Corps ASAP. Once Bill reviews
the plan, he will disseminate for short comment period

Tom expressed a need for a full array of monitors across the Bay Bridge in
FY09; David and others agreed.

B. Status of UC Davis providing data analysis
1. Seelll C. above.

VL. CalFed Conference poster/presentation
Both a talk and poster will be prepared/presented by the LTMS/BPC effort.
Abstracts are due 6-5-08. Allison/Tom/Pete will coordinate. Conference is
scheduled for mid-October.

VII. Need for independent reviewer of data analysis/study plan
The group (less Christine who had to leave for another meeting) discussed the
proposal of having Dr. Andy Jahn, review the Study Plan. There was general
support for this proposal. If acceptable to the LTMS Science group, Andy
would be paid with LTMS funds.

VIIL Incorporation of green sturgeon research (especially for juveniles and subadults)
into salmonid study array.
Discussed the need to tag/track green sturgeon. Discussed the possible ways
to incorporate this new research into the current salmonid effort. No
determination was made. UC Davis has submitted to the LTMS Science
group a list of several research proposals, most of which involve
tagging/tracking.

*A timeline summarizing monitor deployment; data download events, monitor retrieval,
and fish releases will be available shortly.



